CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 11

DATE: 2/11/2005

THIS WEEK

DAYS WORKED: 4 TOTAL DAYS WORKED: o1
TRUCKS LOADED: 262 TOTAL TRUCKS LOADED: 3,829
% MATERIAL REMOVED: 4.6 TOTAL % MATERIAL REMOVED: 67.5

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
Work on Friday was cancelled due to rain.

VISITORS TO SITE:
Thursday, January 27, officials from the City of Huntington Park, representatives of the property
owner, and staff from the Court-appointed receiver toured site.

COMMUNITY ACTION ITEMS:
None

NEXT WEEK
Weather permitting, haul will continue.




